

***AMG-18***  
***Planning for the August 1.2***  
***Checkpoint***

9 April 1997

# Topics

**Outline activities and process leading to HLA Checkpoint  
in August 1997**

# **Background: Basis for HLA Evolution**

- **Changes/enhancements should be based on issues raised by users of HLA**
- **Changes need to be evaluated in terms of benefits and impacts on the HLA user community**
- **AMG is the focus for evolution including identifying issues, evaluating options for addressing the issues, and approving changes**
- **As other programs begin implementation of HLA, they will be represented in the AMG process**

# **Background: TST Support to HLA Evolution Process**

- **TST members will be designated as focal points for key areas, they will form the core of the TST, and the TST will be the vehicle for integration across areas; current focal points are:**
  - **Bob Lutz: OM**
  - **Reed Little: IF Spec (API)**
  - **Richard Fujimoto: TM**
  - **Katherine Morse: DDM**
  - **Judith Dahmann: Federation Management (FM)**
  - **Phil Zimmerman: Security**
- **A series of technical exchanges in key areas (TM, DDM, FM, OM) are being held regularly to develop an experience base to support HLA evolution**

# **Five Step Process Reviewed**

- **Step 1**
  - an AMG member expresses a need for a capability
- **Step 2**
  - a summary issue paper and investigation plan is developed
- **Step 3**
  - plan is executed and AMG monitors progress
- **Step 4**
  - recommended changes to HLA spec are drafted
- **Step 5**
  - AMG reviews recommended changes

# Regular HLA Checkpoints

- The six month cycles discussed as part of HLA transition will serve as routine checkpoints in the HLA process
- One month prior to each checkpoint
  - progress of issue investigations will be checked
  - proposed changes in architecture and impact on specification will be evaluated
  - draft changes in specifications will be prepared for AMG review
- Focal points will be responsible for drafting and integrating changes across the specifications
- Checkpoints also provide timing for more marginal changes in specifications (e.g., text updates, deleting parameters)
  - Specs have comment forms; these will be maintained by DMSO and coordinated via the TST

***Next checkpoint is August 1997***

# Prospective Areas for the August Checkpoint

- **Added API**
  - JAVA API is out for review
- **Time Management (TM)**
  - Zero lookahead issue investigation is underway
  - To be discussed under TM agenda item
- **Object Model Template (OMT)**
  - Multiple Inheritance issue investigation is underway
  - To be addressed under OM agenda item
- **Data Distribution Management (DDM)**
  - Feedback from DDM experimentation
    - STOW implementation and Perceptrons experimentation
  - To be discussed under DDM agenda item

# DDM and RTI 1.1 Development

- **Objective is to benefit from STOW implementation experience in the development of general use RTI software (RTI 1.1)**
- **DDM technical exchanges have been reviewing both**
  - **The STOW implementation experience and**
  - **The HLA experimentation with this implementation (conducted by Perceptronics)**
- **Work is underway to assess any revisions to the HLA specifications (IF Spec in particular)**
  - **Ideally, any changes would be reflected in IF Spec 1.2, and implemented in RTI 1.1**
- **Propose to accelerate IF Spec revisions to accomplish this**
  - **Draft changes out for review by 1 June**
  - **Acceptance at AMG-19, 18-19 June**
  - **Consider any added changes in August resulting from implementation experience**