RTI F.0 Integrated Product/ Process Team

9 October 1996

RTI F.0 Major Milestones

DIS 15
(API Release,
Product Ordering)

Phase 1
Testing

Phase 2
Testing

I/ITSEC 96
(Product Demo)

F.0 Beta
Release

Extensions
Via RTI friends

Source, executable
Release

16 Sep 96   7 Oct 96   31 Oct 96   1 Dec 96   16 Dec 96   28 Jan 97

- **API released to community (9/16/96)**

- **RTI F.0 ordering procedure introduced at DIS 15 (9/16-20/96)**

- **Phase 1 testing - Testing with initial (internal) release of RTI F.0 (10/7-31/96)**

- **Phase 2 testing - Testing with sample federates (Eagle, ModSAF) (10/31/96-12/1/96)**

- **Product demo at I/ITSEC 96 (including installation, programming examples, documentation, etc.) (12/2-6/96)**

- **Beta release of RTI F.0 (Sun C++ executable) to community (12/16/96)**

- **RTI 'Extensions' to selected platforms/OS and languages by RTI Friends (12/16/96-1/28/97)**

- **Source code, executable code for other platforms/OS released (1/28/97)**

RTI Friends Activity

- **RTI Friends Activity set up to extend the RTI to other platforms, operating systems and languages**

- **Friends enlisted so far:**

  - **HP/HPUX 9.0X - Alan Stennet, BFTT/NSWC**

  - **SGI/Irix 5.3 - Paul Rattey, JTCTS/Raytheon**

  - **IBM/AIX 4.1.X, Ada - Wes Braudaway, CCTT/SAIC**