

JTFp Quick-look Status

(as of 15 July 1996)

AMG 13

18 July 96

LT Jim Stein, JSIMS JPO

JTFp Integration

Accomplishments (15 July)

| From-> SIM | EAGLE | NASM/ AP | NSS | JTFHQ | JTFp CONTROLE R |
|---------------|--------------------------------------|----------------------------------|----------------------------------|-------------------------------------|--------------------------|
| EAGLE | | displays & dead-reckons aircraft | displays & dead-reckons aircraft | displays location, sends TBM launch | initialize & synchronize |
| NASM/ AP | displays ground troops & TELs | | displays & dead-reckons aircraft | displays location | initialize & synchronize |
| NSS | receives ground troops & TELs | | | receives position | initialize & synchronize |
| JTFHQ | receives object updates & TBM Launch | receives object updates | receives object updates | | initialize & synchronize |

JTFp Testing Progress

(Expected % vs Actual %)

| | 12 July Estimate | 15 July Actual | 12 Aug Estimate | 12 Aug Expected |
|-------------------|---------------------|-------------------|--------------------|--------------------|
| Federate Platform | 100 | 85 | 100 | 100 (26 July) |
| IFSpec Compliance | 100 | 30 | 100 | 100 (26 July) |
| JTFp Integration | 95 | 60 | 100 | 100 (2 Aug) |
| Issue Resolution | | | | |
| Analyses | 60 | 20 | 95 | 90 |
| Tests | 40 | 25 | 95 | 85 |
| Performance | 5 | 0 | 60 | - |