



RTI F.0 Integrated Process Team

21 August 1996



RTI F.0 Development Strategy

- **Integrated Process Team (IPT) formed to support RTI F.0 development, testing, and support functions**
- **Release RTI F.0 first as C++ executable for Sun platform**
 - **Other platforms and languages to be supported through collaborative efforts with AMG programs with specific requirements and expertise - 'RTI Friends'**




RTI F.0 Integrated Process Team

- **RTI F.0 development functions divided into three parts:**
 - **RTI F.0 Software Development - Dr. Richard Weatherly, MITRE (v1.0 overall lead: Jim Calvin MIT/LL) - development of familiarization software**
 - **IEC Testbed - Russ Richardson, SAIC - RTI testing as part of development**
 - **COTS Team - Rich Briggs, VTC - help desk, documentation, programming examples, distribution, etc.**
 - **DMSO POC - Tom S. Stark**



RTI F.0 Major Milestones



- **API released to community (9/16/96)**
- **RTI F.0 ordering procedure introduced at DIS 15 (9/16-20/96)**
- **Phase 1 testing - Testing with initial (internal) release of RTI F.0 (10/7-31/96)**
- **Phase 2 testing - Testing with sample federates (Eagle, ModSAF) (10/31/96-12/1/96)**
- **Product demo at I/ITSEC 96 (including installation, programming examples, documentation, etc.) (12/2-6/96)**
- **Beta release of RTI F.0 (Sun C++ executable) to community (12/16/96)**
- **RTI 'Extensions' to selected platforms/OS and languages by RTI Friends (12/16/96-1/28/97)**
- **Source code, executable code for other platforms/OS released (1/28/97)**