

OM Development Tool Status Report

AMG-16 17 December 1996

Bob Lutz
The Johns Hopkins University
Applied Physics Laboratory
(301)953-5000
Robert.Lutz@jhuapl.edu





OMDT STATUS

- Completed prototype software delivered to DMSO on 1 December
- Highlights
 - OM Data Entry/Modification
 - OM consistency checking
 - OMT DIF readers/writers
 - Upload to, or download from OM library
 - Embedded user help
 - Documentation
- Both OMDTs successfully demonstrated at I/ ITSEC





OMDT RELEASE PROCEDURE

- Software release form sent to all requesting organizations
- Completed form brought to 16 Dec OMDT demonstration
- Internet-based distribution
 - Advantages
 - More efficient/lower cost
 - Facilitates development of user database





OMDT TESTING STRATEGY

- Alpha testing phase begins immediately
- Web site has been established for trouble reports and change requests
- OMDT Users Group Meeting in mid-January
 - Opportunity for users to meet with developers
 - Collect first round of feedback
 - Determine training requirements
- Duration of alpha phase and need for beta phase dependent on user feedback





FY97 OMDT DEVELOPMENT

- Driven by user priorities
 - Priority 1 -- Bug fixes
 - Priority 2 -- OMT compliance
 - Priority 3 -- Change requests
- Periodic OMDT users group meetings will provide mechanism to determine priorities